harpoon

PROPOSAL · HC-P-2026-031

DIAGNOSE | DESIGN | BUILD | OPERATE

OT Security Compliance Assessment

Understand where you stand against NIS2 and IEC 62443, and leave with a scorecard and an action plan the board can sign off.

PREPARED FOR	DURATION	VALID UNTIL	CONTACT
Client name	3–5 weeks	Date	Name, role

02

Our approach

Four steps, each with a named output. You see findings as they emerge rather than at the end.

01 · WEEK 1 **Review**	Analyse existing policies, controls and documentation against NIS2 and IEC 62443. Interviews with OT, IT and compliance leads.	OUTPUT Document register; interview notes
02 · WEEKS 2–3 **Benchmark**	Compare current practice against regulatory requirements and sector peers, site by site.	OUTPUT Draft compliance scorecard
03 · WEEKS 3–4 **Identify**	Highlight gaps and quantify the risk each one carries. Agree priorities with your team in a working session.	OUTPUT Gap analysis; risk register
04 · WEEKS 4–5 **Recommend**	Provide a prioritised roadmap and a board briefing that sets out cost, effort and benefit.	OUTPUT Action plan; leadership briefing

YOU WILL LEAVE WITH

A compliance scorecard and an actionable plan to close the gaps, giving you a clear route to meeting regulatory requirements.

03

Timeline



Bars show working weeks; diamonds mark client meetings.

Investment

ITEM	BASIS	FEE
Compliance assessment, up to three sites	Fixed price	£ 00,000
Additional site	Per site	£ 0,000
Board briefing	Included	—
Expenses	At cost, capped	£ 0,000
Total, excluding VAT		**£ 00,000**

Why fixed price
Certainty of scope, cost and timeline. Change is agreed in writing before any extra work begins.

Next step
Sign the Statement of Work and we will schedule kick-off within ten working days.